



Transportation Improvement Board Consultant Supplemental Agreement

Agency City of Napavine

Project Number 6-W-963(009)-1

Project Name 2023 Rush Road Pavement Repairs

Consulting Firm Jackson Civil Engineering, LLC

Supplement Phase Supplement for Construction Phase

The Local Agency of City of Napavine desires to supplement the agreement entered into with Jackson Civil Engineering, LLC and executed on July 11, 2023.

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

Section II, **SCOPE OF WORK**, is hereby amended to include

Costs are for an additional night of paving inspection due to city directed change in material quantities.

Section IV, **TIME FOR BEGINNING AND COMPLETION**, is amended to change the Completion Date


SUPPLEMENTAL COMPLETION DATE December 31, 2023

Section V, **PAYMENT**, shall be amended as follows as set forth in Exhibit A

MAXIMUM AMOUNT PAYABLE \$71,643

EXHIBIT A			
	Original Agreement	Supplement	Total
Direct Salary Cost	\$68,496.49	\$2,520	\$71,016.49
Overhead (including Salary Additives)	N/A		
Fixed Fee	N/A		
Reimbursables	\$351	\$0	\$351
Subconsultant Cost	\$3,146.51	\$0	\$3,146.51
Total	\$71,643	\$2,520	\$74,514

If you concur with this supplement and agree to the changes as stated above, please sign and date in the appropriate spaces below.

Agency Signature 	Date
Consultant Signature	Date